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Date: August 18, 2004 

To: Jan Robbins, T130G 

KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Minutes are unclassified and 
NOT UCNI: 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOHLRA for August 18,2004 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

K. Ferrera 
R. Leitner 
S. McNitt 
D. Onyskiw 

J. Parkin 
W. Seyfert 
D. Ward 

Additional items discussed: 
1. Set 19 air movementkontrol during and after removal of a portion of the south wall was 

discussed. The Room 2804 will be sealed off from the rest of the building and de-posted as 
an ARA. CAMS will be located around the room and tail-tails located at different elevations 
of the opening. An approximately 8000 SCM air mover located on dock 5 that will remove air 
from Room 2804. The inside section of the wall being removed has been surveyed and no 
contamination found. A radiological control curtain will be installed over the opening, opened 
only during removing tanks 

2. Project 371/374 is going to investigate (test) a chemical decon process in Rooms 3563,3521, 
1127and 1115. 

Actions Items: 
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B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. 8371 Conference Room] 

AGENDA 
, August 18,2004 

INTRODUCTION - David Ward (~5938) 

- D&D - Ken Ferrera (~4436) 

CONSTRUCTION / MAINTENANCE - Randy Leitner (~3537) 

ENVIRONMENTAL & ACTION ITEMS - David Ward 

D&D WASTE - Randy Leitner 

1.  OUTSTANDING ACTION ITEMS 

2. OTHER: 



Set D&D Status Jim Floerke 
19 Sludge 
Removal 

Construction Status Dan Coyne 
0 Piping removal 

Electrical removal in progress. 
Pumping process waste to 
Eurotainer 

Washington 
Group Activities 

ReDackagddisposition the remaining 3000 legacv drums 
(May 3,2002 starting inventorv 3,163 drums) 

Work “Pending E 

Augvst 18.2004 Inventory: 
220 drums require handling (10 overmass drums) 
23 SWB require handling (1 1 overmass SWBs) 

Net Container Loss for Week: 
Drums - 7 
SWBs - 2 

Allthetanks 
except D847, D85 1, 
D852, and D801A have 
been submitted to the 
State as RCRA Stable, 

I I 2/27/04 
0 

0 Set 6: Dry decon rooms 355513563. 0 Set 33: Electrical removal in 3709 
0 Set 12 :Mechanical Removal 

Sets 1 and 2: Electrical and mechanical removal 0 

0 

Set 26: Dry decon in room 3602. 

Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to 
Set 13: Heat exchanger removal on hold til west wall opening is Fp-242. 
completed. 0 Set 41: Plenum FP-242 removal. 

0 Set 14: Mechanical stripout (duct & ash house structure) Set 51: Plenum FP-142 removal. 
0 Set 18: Mechanical removal (tank platforms & piping). 0 Set 57: Commenced transite removal. 
0 Set 19: Grout pad & mecahnical removal. Preparing for wall opening. Set 58: Continued removal of GB-118 & 120. Dry decon 4805. 
0 Set 21: Removing electricalkupports. Performing abandoned electrical removal in room 2316. 
0 Set 22: Cont’d abandoned electrical removal. Temporary electrical power installation on-going in both bldgs. 
0 Set 23: Dry decon 3321 Outside: Installing airlock for 371 basement access. Removing misc. 

piping for 374 excavation. Transite removal at dock #5 & 8. 
sources” is in bold print. MR - Mixed Residue tank systems IE - Idle Equipment 

0 

0 
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CSV has been put on air movers 
Mechanical isolation and stripout in progress. 

0 Tank 230B and 131B removal complete. 
0 GB307 removed. 

Canyon entries in process; electricdmechanical isolation, stripout, removal, 
decon in process. 

D&D Summary (AAUAAD) 
Weekly Meeting Date 8/18/04 

0 0 

. 

GB 32 removed. 
Gbs 1509, TGA/IR, 3202,3303,1521A, 1521B, 1521C, 4101,4201,4301 and 

Set 
6 lAQ31DR02B 

0 

9 (CSV) 

0 Set scope completed. 
0 

0 

0 

Plenum 125B complete, filters removed, area deconned and fixed. 

Plenum 242 complete, filters removed, area deconned and fixed. 

Electrical isolation and stripout in process for Plenum 141. 
Filter and demister removal is in process. 

10 1ADllOBDOO 

0 

0 

0 

17 lAD117BD00 

29 lAD129BD00 
Dismantlement 

40 lAD140BD00 
Dismantlement 
411AD141BD00 
Dismantlement 
50 
Dismantlement 

GB 59 removed. 
D&D of Room 3549/3547 in process. 12 tanks removed 

Entries into CSV continue; rail removal complete spraying of racks on west end 
of CSV complete; 1st vehicle is disassembled; 2nd vehicle disassembly is in 
process. 

MRT;IE quarterly 
insps.;. 

RCRA stable - no 
insps. 
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